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Standard Chlorine Chemical Co. Inc. Site
Kearny, New Jersey

BI-WEEKLY PROGRESS REPORT NO. 8 (October 12 to October 26, 2010)
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION
KEARNY, NEW JERSEY

I Actibns Taken Toward Achieving Compliance With the Agreement and Order
During the Reporting Period

The C ontractor (Nova Development G roup (NOVA) continuing installing w ooden
frames on windows in accordance with the procedures described in the Work Plan for
Closure of B uilding O penings ( work pl an). Plywood s heeting was installed a nd
secured to the frame w ork; th e s heeting w as p ainted to ¢ omplete th e c losure. A
summary of work completed to date is provided below.

Building 15: Remaining two small doors have been sealed. In summary twenty-two
(22) windows out of twenty-two (22) total windows are sealed as well as seven (8) of
the eight (8) doors. (100% complete)

Building 17: Sealing of thirteen (13) of thirteen (13) windows has been completed as
well as eight (8) of the eight (8) doors. Also the rubber sheetings were glued together,
where needed, using splice adhesive. The rubber sheeting is also anchored to the sites
using plastic sleeve anchor nails (100% complete)

Building 18: Sealing of Forty-eight (48) windows of the (48) windows were
completed as well as eight (8) of the eight (8) doors. Nova also built a door on

~ southern side of the building to make an access way for future use. A Health and
Safety review was performed to reiterate the proper protection equipment and
decontamination procedures to work in this building. (100% complete)

Building 21: Sealing of four (4) windows of the (4) windows were completed as well
as four (4) of the four (4) doors. The rubber sheetings were glued together, where
needed, using splice adhesive. The rubber sheeting is also anchored to the sites using
plastic sleeve anchor nails. Nova also built a door on southern side of the building to
make an access way for future use (100% complete)

Twenty (20) warning s igns were p laced on the bui ldings and t he p erimeter fence.
The signage specifications were in accordance with the work plan. -

Contractor demobilization was completed.

. Work on the Final Report was initiated.
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II. Actions which are Scheduled for the Next Reporting Period (October 26, 2010
through November 18, 2010) -

Work on the Final Report will continue.

III. Other Information Relating to the Progress of the Work -

None

IV. Schedule Considerations

The field work is 100% complete. Nova demobilized from the site on O ctober 15%,
2010. T here w ere d elays associated w ith f ield act ivities d ue t o w eather. T hese
weather de lays t otaled t hree w ork days. K EY, on be half of, the R espondents, i s
preparing a request for an extension to the overall schedule presented in the approved
work pl an in acco rdance w ith t he O rder. Currently, t he f inal r eport i s due on
November 18, 2010. The requested extension will be for an amount of time equal to
the weather delays (three work days) and will result in a due date for the report of
‘November 23, 2010.

Pictures relating to the progress of the work are provided as Attachment A and the
current schedule is presented in Attachment B.
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October 27,2010

(Photo 1) Warning sign on the access door Build 15

DANGER
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(Photo 3) Warning sign - Building 21

(Photo 4) planks and rubber sheeting on the roof opening-Build 21
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(Photo 3) Secure the assemblies to the roof

(Photo 6) Demobilizing Decontamination apparatus
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(Pheto 7) Decontamination of the lift used in the work area
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FIGURE 4
PROJECT SCHEDULE
WORK PLAN FOR CLOSURE OF BUILDING OPENINGS
STANDARD CHLORINE CHEMICAL CO. SITE
KEARNY, NEW JERSEY
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